<table>
<thead>
<tr>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>Week 3 Email</td>
<td>1 day</td>
<td>Sat 5/29/10</td>
<td>Sat 5/29/10</td>
</tr>
<tr>
<td>Background/Intro slides</td>
<td>3 days</td>
<td>Sat 5/29/10</td>
<td>Tue 6/1/10</td>
</tr>
<tr>
<td>Web site/conclusion</td>
<td>3 days</td>
<td>Sat 5/29/10</td>
<td>Tue 6/1/10</td>
</tr>
<tr>
<td>Design Matrix</td>
<td>3 days</td>
<td>Sat 5/29/10</td>
<td>Tue 6/1/10</td>
</tr>
<tr>
<td>Proposed Design</td>
<td>3 days</td>
<td>Sat 5/29/10</td>
<td>Tue 6/1/10</td>
</tr>
<tr>
<td>Informal Group Presentation</td>
<td>3 days</td>
<td>Sat 5/29/10</td>
<td>Tue 6/1/10</td>
</tr>
<tr>
<td>Final Proposal</td>
<td>6 days</td>
<td>Sat 5/29/10</td>
<td>Fri 6/4/10</td>
</tr>
<tr>
<td>Week 4 Email</td>
<td>1 day</td>
<td>Fri 6/4/10</td>
<td>Sat 6/5/10</td>
</tr>
<tr>
<td>Finalize Design</td>
<td>7 days</td>
<td>Thu 6/3/10</td>
<td>Fri 6/11/10</td>
</tr>
<tr>
<td>Week 5 Email</td>
<td>1 day</td>
<td>Fri 6/11/10</td>
<td>Sat 6/12/10</td>
</tr>
<tr>
<td>Order Parts</td>
<td>3 days</td>
<td>Fri 6/11/10</td>
<td>Sat 6/15/10</td>
</tr>
<tr>
<td>Purchase Parts available from store</td>
<td>3 days</td>
<td>Thu 6/3/10</td>
<td>Mon 6/7/10</td>
</tr>
<tr>
<td>Weak 6 Email</td>
<td>2 days</td>
<td>Thu 6/17/10</td>
<td>Sat 6/19/10</td>
</tr>
<tr>
<td>Modify and complete Truck Frame</td>
<td>14 days</td>
<td>Thu 6/3/10</td>
<td>Fri 6/22/10</td>
</tr>
<tr>
<td>Begin fitting lifting mechanism</td>
<td>20 days</td>
<td>Tue 6/22/10</td>
<td>Mon 7/19/10</td>
</tr>
<tr>
<td>Week 7 Email</td>
<td>2 days</td>
<td>Thu 6/24/10</td>
<td>Sat 6/26/10</td>
</tr>
<tr>
<td>Week 8 Email</td>
<td>2 days</td>
<td>Thu 7/1/10</td>
<td>Sat 7/3/10</td>
</tr>
<tr>
<td>Week 9 Email</td>
<td>2 days</td>
<td>Thu 7/8/10</td>
<td>Sat 7/10/10</td>
</tr>
<tr>
<td>Week 10 Email</td>
<td>2 days</td>
<td>Thu 7/15/10</td>
<td>Sat 7/17/10</td>
</tr>
<tr>
<td>Week 11 Email</td>
<td>2 days</td>
<td>Thu 7/22/10</td>
<td>Sat 7/24/10</td>
</tr>
<tr>
<td>Week 12 Email</td>
<td>2 days</td>
<td>Thu 7/29/10</td>
<td>Sat 7/31/10</td>
</tr>
<tr>
<td>Continuously update Web Site</td>
<td>33 days</td>
<td>Mon 6/21/10</td>
<td>Wed 8/4/10</td>
</tr>
<tr>
<td>Make Final Display</td>
<td>10 days</td>
<td>Mon 7/26/10</td>
<td>Fri 8/6/10</td>
</tr>
<tr>
<td>Continuously Work on final report</td>
<td>35 days</td>
<td>Mon 6/21/10</td>
<td>Fri 8/6/10</td>
</tr>
</tbody>
</table>